

SPRINT 1

Summary of Sprint Planning (Start):

The main objective of this sprint is to create the “Planning of Planning” for the upcoming sprints and become comfortable with the workflow methodologies. We should set up the Backlog for this sprint, and keep in mind how it will be connected to the next sprint which is only one week away. We should create every Epic for the project so we can add the corresponding issues accordingly. Other than that, the only thing required is the self-study material to be completed by every developer in the team.

Sprint Review Takeaways (End):

Backlog issues/tasks remarks

The roadmap seems clear and concise. It is sectioned respectively to the weeks as well as the planned sprints, with clear outline. However, the roadmap does not include milestones, which are an essential part for the purpose of this project planning item. A roadmap should be a clear overview of the project development in respect to time, such that the team and the Product Owner have a specific understanding of what exact portion of the project is expected to be completed and delivered, at a given point of the project timeframe.

Our Python package planning is also lacking in the main components. We have created the basic folder structure based on the self-study material for the source code. However, we need to include all of the other essential

Repository Branching

After discussions with the product owner, the team of developers has decided to adhere to the GitHub flow methodology for the repository branching management. With this branching technique we will create separate branches for any significant push to the team repository, and after the commit has been reviewed by another team member, with appropriate team documentation can be merged with the main branch and deleted. The specific details of our approach is further displayed in the [Repository Management Plan](#).

Retrospective (Team reflection):

Summary of “What went well?”

The whole team has agreed that we have went beyond with our initial project documentation planning which is a great trend and should definitely be kept up. We have also did a good job with quickly accommodating with the azure DevOps backlogs set up and mostly had satisfactory team communication.

Summary of “What didn’t go well?”

The main takeaway for the issues with our first sprint is that we haven’t completed exactly everything that we have planned to do, so for example, we haven’t created the python package template to the fullest, and we didn’t finish all of the study materials as a team. We also didn’t fully establish a final version of our Roadmap. The team communication was good, but still some misunderstandings raised with some team members not being present at moments.

Action points for Sprint 2:

- Finish the Roadmap with Milestones

- Finish the python package management plan
- All teammates catch up with the self-study
- Finalize Sprint 2 planning
- Split up the issues for Sprint 2

SPRINT 2

Summary of Sprint Planning:

Sprint Review Takeaways:

Retrospective:

Action points for Sprint 3:

SPRINT 3

Summary of Sprint Planning:

Sprint Review Takeaways:

Retrospective:

Action points for Sprint 4:

SPRINT 4

Summary of Sprint Planning:

Sprint Review Takeaways:

Retrospective:

Action points for Sprint 5:

SPRINT 5

Summary of Sprint Planning:

Sprint Review Takeaways:

Retrospective:

